

Environmental Suitability Assessment

Task Order #1

Phase I Study - Data Collection -----> Completed March 2006



Task Order #2

Phase II Study - Fremont to Missouri River Confluence

Needs Assessment
Phase II Report - A Planning Resource for Natural Environment -----> Completed August 2008

Phase II Supplemental - Land Suitability Analysis -----> Initiated July 2008

Work Group Meetings
Model Assessment / Determining -----> Scheduled for completion in March 2009



Task Order #3

Phase III Study - Columbus to Fremont -----> Initiated July 2008

Needs Assessment
ESA Report (comprehensive) -----> Scheduled for completion in March 2009
ArcIMS Site Development
Development December 2008
Testing March/May 2009
Roll-out August 2009



Task Order #4

On-Call Services (2 year on-call) -----> Initiated July 2008

ArcIMS Support
Database Update -----> 2009-2010